
From: Darpinian, Amy F NWK
To: Mitchell, Tanya
Cc: Darpinian, Amy F NWK
Subject: Rolling Knolls RI/FS Oversight monthly report (UNCLASSIFIED)
Date: Wednesday, March 04, 2015 4:05:24 PM
Attachments: ROLLING KNOLLS 01(Jan) 2015.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hello Tanya,
Attached please find the January monthly report.

Please let me know if you have any questions.

Thank you,
Amy Darpinian
816.389.3897

Classification: UNCLASSIFIED
Caveats: NONE

mailto:Amy.F.Darpinian@usace.army.mil
mailto:Mitchell.Tanya@epa.gov
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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 


pay-estimates and progress report. Close out activities for previous contract ongoing. 


Meetings Project Management calls:  Jan 14 


Sampling oversight wet sediment procedures conference call: Jan 15 


Key Milestones 
Completed 


Submit ASR for split samples. 
Field oversight and split sampling completed for this phase. 
Submit weekly field reports through end of this phase of field work.  


Revised and finalized split sampling QAPP.  


Shipped samples for dioxins and PCB congeners. 


 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 


II.  Anticipate review of RI Report and feasibility study documents. 


Meetings Biweekly project phone calls: Feb 11 and 25 


Call to discuss data gap sampling:  Feb 5 


Key Milestones 
Forthcoming 


Complete this phase of field work oversight and split sampling. 


Review Phase 1 data tables, figures, and MW recommendations from PRP. 


 
Issues 
Technical: No issues 


Schedule: None   


Funding: No issues. 


   
IAG Summary 


Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 


Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27071471, #92 IAG Number:  DW96942057,   USACE # P2-132176 


IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2015 


Reporting 
Period: 


From:   To:  EPA RPM: USACE PM: 


02 Jan 2015 02 Feb 2015 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 


Budgeted Current Bill Previous Billed Total USACE Billed 


$172,646 $1,708.41 $138,005 $142,423 


  Contract – CDM Smith 


Budgeted Awarded Available 
to award 


Previous Cum. 
Invoiced 


Current Invoice Total Invoiced Remaining To Invoice 


$417,354 $389,275 $28,079 $318,555 $14,062 $332,617 $56,658 


   
Obligations Plan (FY) 


Contract Planned Date  Actual Tasks Notes 


W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 29 Dec 2014  $34,190 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 Feb 2015  $100,000 Continued RI/FS Oversite  
   


Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 


Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 


Chris Kennedy Chemist 


Kris Ann Huber Contracting  


Julia Kisser  COR 


 


Amy S Darpinian      January 15, 2015 


Project Manager, 816-389-3897 







Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176


Funds Availability for In-House (USACE) and Contractor Tasks


RollingK_CostTrack.xlsx 2/4/2015


FY14 FY14 FY14 FY14 FY14 FY14
Bill # 83 84 85 86 87 88 89 90 91 92


Item Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 201.87        169.98        356.72        217.29        119.51        83.12          130.69        306.84        498.69        507.76          41,062.14    
Administrative Overhead 58.88          49.59          104.05        63.39          34.87          24.25          36.77          86.31          140.25        142.81          12,591.02    
Labor 420.56        354.10        743.18        452.67        248.98        173.17        272.28        639.25        1,038.95     1,057.84       83,096.82    
Other COE (M&S fee) 4,870.47      


Total KCD This Period: 681             574             1,204          733             403             281             440             1,032          1,678          1,708            142,423.97  


Cummulative Total: 134,370.66 134,944.33 136,148.28 136,881.63 137,284.99 137,565.53 138,005.27 139,037.67 140,715.56 142,423.97   
Funding Received (KCD) 100,000.00 
Ctr Invoice Paid 13335 12,662        18,454        32,349        6,260          3,399          2,467          7,623          14,062          
Ctr Cumulative Total 235341 235341 248003 266,457      298,806      305,066      308,465      310,932      


 Total Billed this Period 14,016.31   573.67        13,865.95   19,187        32,752        6,541          3,839          3,499          9,301          15,770          
 Cumulative total billed 369,711.66 370,285.33 384,151.28 403,338.63 436,090.99 442,631.53 446,470.27 449,969.67 459,270.56 475,040.97   
Total IAG Rec'd 500,000      500,000      500,000      500,000      500,000      500,000      500,000      600,000      600,000      600,000        
Total IAG Remaining 130,288      129,715      115,849      96,661        63,909        57,368        53,530        150,030      140,729      124,959        
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PROGRESS REPORT 
 


Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   February 19, 2015 
Reporting Period: January 4, 2015 – January 31, 2015 
 
1. Progress Made this Reporting Period – CDM performed the following activities 


during this period: 
 


TASK ORDER 019 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 


progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 


issues.  Held biweekly progress call on January 14, 2015. 
 
Work Order 2 
 CDM Smith prepared response to comments on the UFP-QAPP and began 


revising the document. 
 CDM Smith performed oversight of PRP data gap investigation, and shipped 


PCB/dioxin/furan samples to the laboratory. 
 CDM Smith reviewed PRP Field change notifications and provided comments. 


 
2. Anticipated Problems and Recommended Solutions –  
 None 
 


3. Problems Resolved –  
 None 


 
4. Deliverables Submitted 


 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
Draft Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill 
Superfund Site       December 5, 2014 
 







5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 
activities: 
 Provide technical support for ongoing project tasks. 
 Submit Final UFP-QAPP. 
 Review PRP field investigation documents. 
 Perform oversight of sampling activities and collect split samples for pore water 


sample locations. 
 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 


 Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit - 
$159,190. See attached table and burn rate charts for expenditure details 







RI/FS Oversight
ROLLING KNOLLS LANDFILL


Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01


January 2015


WO No. Task Description Negotiated 
Amount Funded amount Costs to be 


Invoiced


% funded 
Amount to 
be Invoiced


  ECAC Earned 
Value


WO 1 Project Administration $40,377 $31,705 $22,914 72.27% $40,377


WO 2 Review FSP,UFP QAPP &SSHP $108,429 $108,429 $112,378 103.64% $108,429


WO 3 Fee $10,384 $10,384 $9,436 90.87% $10,384


TOTAL $159,190 $150,518 $144,728 96.15% $159,190 91%
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